

# Office of State Aid Road Construction

Mississippi Department of Transportation

## Monthly Report of County Engineer

Project Number \_\_\_\_\_ County \_\_\_\_\_ Date \_\_\_\_\_

Contractor \_\_\_\_\_ From \_\_\_\_\_, 20\_\_ to \_\_\_\_\_ 20\_\_

- 1.  Accompanying Current Estimate No.
- 2.  No estimate is being submitted this month due to:
  - Suspension- Of-Work for period of \_\_\_\_\_
  - Insufficient work
  - No work
  - \_\_\_\_\_

Check (X) above what is applicable, and when necessary to clarify state in detail the reasons.

\_\_\_\_\_ % Complete                      \_\_\_\_\_ % Elapsed Time

### DATES CURRENT MONTH

### NUMBER OF DAYS

- Sundays: \_\_\_\_\_ Holidays: \_\_\_\_\_
- Saturday Credit (Over 40 Hours): \_\_\_\_\_
- Rain: \_\_\_\_\_
- Highwater: \_\_\_\_\_
- Snow: \_\_\_\_\_
- Cold Weather: \_\_\_\_\_
- Wet Soil: \_\_\_\_\_

Current Month	Previously Reported	Total
------------------	------------------------	-------

Delays by State (State Reasons): \_\_\_\_\_

Other Delays (State Reasons & Authority): \_\_\_\_\_

Working Days Charged: \_\_\_\_\_

Totals \_\_\_\_\_

Contract Time..... Working Days: Original \_\_\_\_\_ ; Approved Extension \_\_\_\_\_ ; Total \_\_\_\_\_

Remarks:

CC: Contractor

Certified Correct:

County Engineer